



## MIDDLE AVENUE RAILROAD CROSSING PROJECT STATUS



- April 9 and June 4, 2019 – City Council updates
- July 10, 2019 – Complete Streets Commission recommendation
- August 27, 2019 – Return to City Council for preferred concept
- February 2020 – Complete environmental and 30%
- Spring 2020 – Secure funding for final design and construction